

NDOT SBX RSIC 2021 CONSTRUCTION ACTIVITIES

FIRST QUARTER 2021 (JANUARY, FEBRUARY, MARCH)

- Utility upgrades (NV Energy, Charter Cable, and AT&T).
- Neighborhood wall construction: east side of the RSIC property next to the empty lot between Mill St. and Second St.
- Construction of southbound I-580 off-ramps at Second St. and Mill St.
- Northbound I-580 paving reconstruction estimated completion.
- Eastbound I-80 to northbound U.S. 395 bridge work.
- Retaining wall work on the west side of Mill St., at the corner of the southbound I-580 on-ramp, and north of Fourth St., next to the eastbound I-80 to southbound I-580 ramp.
- Southbound I-580 off-ramps at Second St. and Mill St. construction.

SECOND QUARTER 2021 (APRIL, MAY, JUNE)

- Eastbound I-80 to northbound U.S. 395 bridge work.
- Neighborhood wall work expected to be complete.
- Retaining wall work (Mill St. to Second St., north of Second St., north of Truckee River, and north of Fourth St.), on southbound I-580.
- Late spring, traffic routed onto new off-ramps to Second St. and Mill St.
- Southbound I-580 traffic configuration change to move traffic to the eastbound lanes—to allow for demolition and reconstruction of the Truckee River and UPRR bridges.

THIRD QUARTER 2021 (JULY, AUGUST, SEPTEMBER)

- Southbound I-580 bridge work (UPRR, Truckee River, Second St. and Mill St.).
- Southbound I-580 retaining wall work (Mill St. to Second St., north of Second St., north of Truckee River, and north of Fourth St.).
- Southbound I-580 grading and paving.

FOURTH QUARTER 2021 (OCTOBER, NOVEMBER, DECEMBER)

- New southbound I-580 bridges open to traffic.
- I-580 median reconstruction.

Operations are anticipated and subject to change.

TEXT: 797979 with "SBX" for project updates via text | FACEBOOK: www.facebook.com/NevadaDOT | HOTLINE: 775-636-4202
EMAIL: info@ndotspaghettibowl.com | WEBSITE: ndotspaghettibowl.com

